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INL - Cleanup of Surplus Nuclear Facilities -- CPP-

601 / 640 Complex D&D
Post 2012 9/30/2011

On Schedule to be Met by Expected Accelerated 

Completion Date (NOTE: CPP-601 is approximately 

2 months ahead of schedule, CPP-640 was completed 

by the end of April 2010).

INL - Cleanup of Surplus Nuclear Facilities -- VCO 

Lines under TRA-632 building
9/30/2013 9/30/2011

On Schedule to be Met by Expected Accelerated 

Completion Date (NOTE: CERCLA Action 

Memorandum for TRA-632 Hot Cells D&D has been 

approved and decontamination work on Hot Cells is 

underway).

Submit Corrective Action Unit 367 Corrective Action 

Investigation Plan
12/15/2010 12/31/2009 Met.

Submit Corrective Action Unit 367 Corrective Action 

Decision Document
7/13/2011 11/24/2010

On Schedule to be Met by Expected Accelerated 

Completion Date.  Enforceable Agreement Date is 

01/14/2011.

Submit Corrective Action Unit 374 Corrective Action 

Investigation Plan
12/15/2017 2/26/2010 Met.

Submit Corrective Action Unit 374 Corrective Action 

Decision Document
7/13/2018 3/3/2011

On Schedule to be Met by Expected Accelerated 

Completion Date Enforceable Agreement Date is 

01/31/2011.

Submit Corrective Action Unit 375 Corrective Action 

Investigation Plan
12/15/2014 4/30/2010 Met.

Submit Corrective Action Unit 375 Corrective Action 

Decision Document
7/13/2015 3/16/2011

On Schedule to be Met by Expected Accelerated 

Completion Date.

Submit Corrective Action Unit 106 Corrective Action 

Investigation Plan 
11/13/2012 6/16/2010 Met.

Submit Corrective Action Unit 106 Corrective Action 

Decision Document
9/11/2013 2/15/2011

On Schedule to be Met by Expected Accelerated 

Completion Date.  Enforceable Agreement Date is 

02/28/2011.

ETTP K-27 Building Characterization and Pre-

Demolition Ready -- High Risk Equipment CS
1/13/2011 Deleted this milestone.

01/13/2011 milestone date will not be Accelerated.  

The reduced ARRA funded project scope was re-

scoped, and will not include initiation of the high risk 

equipment removal from K-27.  Building K-27 will 

not be Demolition Ready.

Bldg 3026 C&D Wooden Structure D&D -- Waste 

Handling Plan (WHP)
8/15/2009 5/14/2009 Met.
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Bldg 3026 -- CS Initiated 9/18/2011 September-09 Met.

Bldg 3026 -- Phased Construction Completion Report 

(PCCR)
9/30/2012 June-10

On Schedule to be Met by Expected Accelerated 

Completion Date.

2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 December-09 Met.

2000 Complex -- PCCR 4/19/2013 June-11
On Schedule to be Met by Expected Accelerated 

Completion Date.

SWSA 3 -- BV Burial Grounds -- Completion 2030 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date.

Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 3/12/2009 Met.

Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-10 Met.

Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date.

UEFPC West End Mercury Area (WEMA) Storm 

Sewer Remediation -- PCCR
8/19/2012 September-11

On Schedule to be Met by Expected Accelerated 

Completion Date.

Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 September-09 Met.

Alpha 5 Legacy Material Disposition Project -- PCCR 7/24/2012 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date.

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- WHP
2025 December-10 Met - December 2009.

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- PCCR
2030 September-11

On Schedule to be Met by Expected Accelerated 

Completion Date.

9206 filter house demolition -- WHP 2018 Deleted this milestone.

The waste from this facility will be disposed at NTS.  

The Waste Handling Plan (WHP) will not be 

necessary.

9206 filter house demolition -- CS 2019 June-10 Met - January 2010.

9206 filter house demolition -- PCCR 2022 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date.
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Nuclear Facility D&D - Paducah -- Submit the D1 

D&D Generic EE / CA to US EPA & the 

Commonwealth of KY 

2/10/2010 9/4/2009

Met (NOTE: Site is not pursuing a "Generic" EE / 

CA, at this time.  Due to the need to accelerate for 

ARRA, the site tailored the documents to be specific 

to the C-340 and C-746-A East End Smelter buildings 

that are scoped for Paducah ARRA).  Regulatory 

agency approval of EE / CA received on March 30, 

2010.  No public comments were received during the 

public comment period.

Nuclear Facility D&D - Paducah -- Submit the D1 

Generic Action Memorandum to US EPA & the 

Commonwealth of KY 

9/30/2010 2/26/2010

Met.  (NOTE: Site is not pursuing a "Generic" Action 

Memorandum, at this time.  Due to the need to 

accelerate for ARRA, the site tailored the documents 

to be specific to the C-340 and C-746-A East End 

Smelter buildings that are scoped for Paducah 

ARRA).  D2 AM was approved by regulatory 

agencies on May 17, 2010.

FFA -- Submit Revision.0 Record of Decision (ROD) 

in support of the P Area Operable Unit (Includes 14 

Subunits with 14 associated milestones)

2/18/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

Met on 02/18/2010.

FFA -- Submit Revision.0 E-Area Low Level Waste 

Facility, 643-26E (Slit Trench Disposal Units 1 - 5) 

Interim Remedial Action Implementation Plan 

(IRAIP)

11/4/2009

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

Met on 11/04/2009.

FFA -- Submit Revision.1 Statement of Basis / 

Proposed Plan (SB / PP) in support of the R Area 

Operable Unit (Includes 14 Subunits with 14 

associated milestones)

5/5/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

Milestone changed from 05/04/2010 to 05/05/2010, 

based on the date of receipt of all regulatory 

comments, and milestone met on 05/05/2010. 

FFA -- Initiate P Area Operable Unit Early Action 

Remedial Action (RA) Start
12/2/2009

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

Met on 11/24/2009.

PADUCAH

SAVANNAH RIVER
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FFA -- Submit Revision.1 E Area Low Level Waste 

Facility, 643-26E (Slit Trench Disposal Units 1 and 2) 

Interim Record of Decision (IROD)

11/30/2009

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

Met on 11/11/2009.

FFA -- Submit Revision.1 Record of Decision (ROD) 

in support of the P Area Operable Unit (Includes 14 

Subunits with associated milestones)

4/21/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Submit Revision.0 Record of Decision (ROD) 

in support of the R Area Operable Unit (Includes 14 

Subunits with 14 associated milestones)

8/18/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Submit Revision.1 E Area Low Level Waste 

Facility, 643-26E (Slit Trench Disposal Units 1 - 5) 

Interim Remedial Action Implementation Plan 

(IRAIP)

4/5/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

Met on 03/30/2010.

FFA -- Issue E Area Low Level Waste Facility, 643-

26E (Slit Trench Disposal Units 1 and 2) Interim 

Record of Decision (IROD)

4/19/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

Met on 01/22/2010.

FFA -- Submit Revision.0 Statement of Basis /  

Proposed Plan (SB / PP) in support of the D Area 

Operable Unit (Includes 11 Subunits with 11 

associated milestones)

10/19/2009

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in FY 

2018.  Regulator and public review of removal action 

documents is still required.

Met on 10/19/2009.

FFA -- Issue Record of Decision (ROD) in support of 

the P Area Operable Unit (Includes 14 Subunits with 

14 associated milestones)

9/7/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Submit Revision.1 Record of Decision (ROD) 

in support of the R Area Operable Unit (Includes 14 

Subunits with 14 associated milestones)

12/17/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.
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FFA -- Initiate E Area Low Level Waste Facility, 643-

26E (Slit Trench Disposal Units 1 - 5) Interim 

Remedial Action Start

8/4/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date.

FFA -- Initiate Remedial Action (RA) Start in support 

of the P Area Operable Unit (Includes 14 Subunits 

with 14 associated milestones)

3/15/2011

Scope associated with milestone is being 

ACCELERATED using early response action, and 

will not be performed as post-ROD remedial action. 

Under ARRA, accelerated cleanup work will be 

performed as removal action PRIOR to Record of 

Decision, and completed by 09/2011.  Original 

cleanup start date (prior to ARRA) was 08/2010, 

completion in FY 2015.  Regulator and public review 

of removal action documents is still required.  New 

Expected Accelerated Completion Date is: 

03/15/2011.

Due Date changed from 08/31/2010 to 03/15/2011, 

based on regulatory approval of the PAOU extension 

request submitted on September 04, 2009.

FFA -- Issue Record of Decision (ROD) in support of 

the R Area Operable Unit (Includes 14 Subunits with 

14 associated milestones)

5/5/2011

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Initiate Remedial Action (RA) Start in support 

of R Area Operable Unit ( Includes 14 Subunits with 

14 associated milestones) 

6/6/2011

Scope associated with milestone is being 

ACCELERATED using early response action.  Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011, rather than as post-ROD 

Remedial Action.  Original cleanup start date (prior to 

ARRA) was 01/2011, completion in FY 2016.  

Regulator and public review of removal action 

documents is still required.  New Expected 

Accelerated Completion Date is: 06/06/2011.

Due Date changed from 01/31/2011 to 06/06/2011, 

based on regulatory approval (SCDHEC approval & 

EPA conditional approval) of the FFA Revision 1 

Appendix E, Long-Term Projections for Fiscal Year 

2010.

FFA -- Issue Record of Decision (ROD) in support of 

the D Area Operable Unit (Includes 11 Subunits with 

11 associated milestones)

2/23/2011

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in FY 

2018.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Submit Rev. 0 Record of Decision (ROD) for 

Gunsite 012 Rubble Pile, Rubble Pile across from 

Gunsite 012, and ECODS G-3 (NBN) 

9/9/2010

Some (or all) of the cleanup work scope associated 

with this milestone will be ACCELERATED 

(performed before ROD) using early response action, 

and completed by 09/2011.  Original pre-ARRA 

Remedial Action Start date was 03/2012, completion 

in FY 2018. Regulator and public review of removal 

action documents is required.  New Expected 

Accelerated Completion Date is: 09/09/2010.

Due Date changed from 04/18/2011 to 09/09/2010, 

based on regulatory approval (SCDHEC approval & 

EPA conditional approval) of the FFA Revision 1 

Appendix E, Long-Term Projections for Fiscal Year 

2010.

Page 5 of 6



RECOVERY PROJECT OR 

ACTIVITY / ACCELERATED 

MILESTONE TITLE

MILESTONE 

DUE DATE

EXPECTED ACCELERATED 

COMPLETION DATE WITH 

ARRA FUNDING

STATUS

MILESTONES DELETED (NOTE: SEE "STATUS" COLUMN & MORE INFORMATION) --- AS OF 03/31/2010: 2

TOTAL REVISED NUMBER OF ACCELERATED MILESTONES --- AS OF 03/31/2010: 46

MET / COMPLETED ACCELERATED MILESTONES --- AS OF 03/31/2010: 22

REMAINING ACCELERATED MILESTONES TO BE MET / COMPLETED --- AS OF 03/31/2010: 24

TOTAL NUMBER OF ACCELERATED MILESTONES --- AS OF 12/31/2009: 48
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